Barrhaven Fire Station No. 47 Section 00 00 60

3559 Greenbank Road, Ottawa Project Directory
City of Ottawa Project No. CR006495 Page 1 of 1
OWNER

THE CITY OF OTTAWA
110 LAURIER AVENUE
OTTAWA, ONTARIO. K1P 1J1

PURCHASING OFFICER (Contact for all tender inquiries):
Marcel Champagne

City of Ottawa, Supply Branch Division,

4™ FIr, 100 Constellation, Mail Code 26-89

Ottawa, Ontario, K2G 6J8

Telephone 580-2424 x 25830 Fax 560-2126.

e-mail: ( Marcel.Champagne@Ottawa.ca )

PROJECT MANAGER PRIME CONSULTANT
Shawn Lynch, City of Ottawa CSV Architects Inc.

Design & Construction - Architecture 402-1066 Somerset St. West
9™ FIr, 100 Constellation, Ottawa. Ottawa, Ontario

K2G 6J8 K1Y 4T3

SUB-CONSULTANTS

STRUCTURAL ENGINEER ELECTRICAL / MECHANICAL ENGINEER
Halsall Associates Ltd. R.J. McKee Engineering Ltd.

210 Gladstone Avenue, Suite 3001 1785 Woodward Drive

Ottawa, Ontario Ottawa, Ontario

K2P 0Y6 K2C 0P9

SITE SERVICES CONSULTANT LANDSCAPE ARCHITECTS
Mclintosh Perry Consulting Engineers Ltd. Corush Sunderland Wright

115 Walgreen Road 200-1960 Scott Street

Ottawa, Ontario Ottawa, Ontario

KOA 1LO K1Z 8L8

OWNER GEOTECHNICAL ENGINEER BUILDING ENVELOPE SPECIALIST
TROW Associates Inc. Brook Van Dalen & Associates Ltd.
154 Colonade Road South 1073 Greenbank Road

Ottawa, Ontario Ottawa, Ontario

K1E 7J5 K2J 4H8

END OF SECTION






Barrhaven Fire Station No. 47 Section 00 01 10
3559 Greenbank Road, Ottawa Table of Contents
City of Ottawa Project No. CR006495 Page 1

VOLUME |

Division 00 - General Requirements 3
Section 00 00 60 - ProjeCt DIl O OTY
Section 00 01 10 - Table Of CoMEN S
Section 00 01 50 - List Of DraWinNgS
Section 00 20 00 - InStruCtioNS 10 TeNACIEIS

Section 00 72 00 - Amendments to the CCDC-2 2008 Agreement
Section 00 73 00 - Supplementary Conditions CCD C-2 2008 e,
Section 00 82 50 - Amendments to the CCDC-41 2008 Insurance Requirements

w
(]
Q
[=7
o
5
o
o
I
o
o
o
1
n
o
=
3
o
=
—
]
>
Q
0]
=
2,022 N2 Wa2NDNRA_aDN

Division 01 - General Requirements 100
Section 01 00 50 - General Instructions. ...~~~ 18
Section 01 10 00 - Summary Of Work

Section 01 21 00 - Cash Allowances

Section 01 29 00 - Payment ProCeAUIES
Section 01 31 00 - Project Managing And Coordination
Section 01 32 00 - Construction Progress Documentation
Section 01 33 00 - Submittal Procedures_ ...~~~
Section 01 35 18 - LEED Requirements And Procedures
Section 01 35 43 - Environmental Procedures._._._._.
Section 01 41 00 - Regulatory Requirements.

Section 01 43 00 - Quality Assurance
Section 01 45 00 - Quality Control

Section 01 53 00 - Temporary Construction
Section 01 54 50 - Safety ReqQUIreMEN S e
Section 01 61 00 - Product RequUiremMents e
Section 01 62 00 - Product Exchange Procedures e
Section 01 70 60 - City of Ottawa Fire Safety Requirements
Section 01 73 00 - EXOCU O e
Section 01 74 13 - Progress Cleaning
Section 01 74 19 - Construction Waste Management and Disposal
Section 01 77 00 - Closeout Procedures

Section 01 78 10 - Closeout SUubMIttals
Section 01 78 20 - Operations and Maintenance Manuals
Section 01 78 39 - Project ReCord DOCUM NS
Section 01 78 40 - Maintenance ReqQUIrEMEN S

Section 01 79 00 - Demonstration And Training

Section 01 91 13 - General Commissioning Requirements 1

Division 03 - Concrete 32
Section 03 10 00 - Concrete Formwork 6
Section 03 20 00 - Concrete Reinforcement 7
Section 03 33 00 - Cast-in-Place Concrete_ 16
Section 03 35 10 - Concrete Floor FiNiSNING 3
Division 04 - Masonry 12
Section 04 05 10 - Common Work Results for Masonry 2

CSV Architects Project No. 2009-0730 - 16.08.2010 Fax: (613) 729-3362 Tel:(613) 564-8118



Barrhaven Fire Station No. 47
3559 Greenbank Road, Ottawa
City of Ottawa Project No. CR006495

Section 00 01 10
Table of Contents
Page 2

Section 04 21 13 - Brick MasoNnry_
Section 04 22 00 - Concrete Unit Masonry
Section 04 42 39 — Dimension Stone

Division 05 - Metals
Section 05 12 10 - Structural Steel .
Section 05 21 00 - Steel Joists

Section 05 31 00 - Steel Deck

Section 05 41 00 - Wind-Load Bearing Metal Stud Framing
Section 05 50 00 - Metal Fabrications

Division 06 - Wood, Plastics and Composites

Section 06 10 13 - Wood Blocking., .l
Section 06 40 00 - Architectural Woodwork . . . .
Division 07 - Thermal and Moisture Protection

Section 07 14 16 - Cold Applied Waterproofing
Section 07 21 00 - Thermal Insulation .
Section 07 25 00 - Weather Barriers, ol
Section 07 46 16 - Pre-formed Metal Siding
Section 07 46 46 - Fibre Cement Siding .
Section 07 52 00 — Modified Bituminous Membrane Roofing
Section 07 61 13 - Metal Roofing System_________ ...
Section 07 62 00 - Sheet Metal Flashing And Trim
Section 07 81 00 - Applied Fireproofing
Section 07 84 00 - Firestopping. el
Section 07 92 00 - Joint Sealants

Division 08 - Openings

Section 08 12 13 - Standard Hollow Metal Frames_____
Section 08 13 13 - Standard Hollow Metal Doors_____ .
Section 08 14 16 - Flush Wood Doors ...
Section 08 17 43 - FRP Flush Doors

Section 08 36 13 - Sectional Doors ...
Section 08 41 13 - Aluminum Framed Entrances And Storefronts
Section 08 54 13 - Fibreglass Windows
Section 08 71 10 - Finish Hardware

Section 08 80 50 - Glazing

Division 09 - Finishes
Section 09 21 16 - Gypsum Board Assemblies_________._ ... ...
Section 09 22 16 - Non-structural Metal Stud Framing
Section 09 30 13 - Ceramic Tiling.
Section 09 51 13 - Acoustical Panel Ceilings
Section 09 65 10 - Resilient Flooring
Section 09 91 10 - Painting

Division 10 - Specialties
Section 10 21 12 - Solid Plastic Toilet Compartments
Section 10 22 13 - Wire Mesh Partitions

NN

QAL OP,PAONNEBEAND

-_—
PO OO OP,WWAN

ORrPrONP®

NWWNWW®

CSV Architects Project No. 2009-0730 - 16.08.2010

Fax: (613) 729-3362 Tel:(613) 564-8118



Barrhaven Fire Station No. 47 Section 00 01 10

3559 Greenbank Road, Ottawa Table of Contents
City of Ottawa Project No. CR006495 Page 3
Division 11 - Equipment 2
Section 11 44 13 - CommeErCial RaANG S 2
Division 12 - Furnishings 4
Section 12 24 14 - Window Roller Shades ...~~~ 2
Section 12 48 16 - Entrance Floor Griles__ .~~~ 2
VOLUME Il

Division 22 - Plumbing 27
Section 22 10 00 - General PlUMDiNG 27
Division 23 - Heating, Ventilating, and Air-Conditioning (HVAC) 125
Section 23 00 01 - Mechanical-General Instructons.___.___.._..... .~~~ 14
Section 23 00 10 - Mechanical-General Requirements 15
Section 23 05 48 - Vibration Isolation and Seismic control - 5
Section 23 05 53 - Identificaton_____ 6
Section 23 05 93 - Testing, Adjusting and BalanCing (TAB ) 7
Section 23 07 00 - Thermal Insulaton_____ .~~~ 9
Section 23 21 00 - Heating and Co0lNg 24
Section 23 23 00 - Copper Tubing and Fittings - RefrigQerant 6
Section 23 25 00 - Water Treatment and Chemical Feed SYStemM 4
Section 23 31 0O - Ventilaton____ 23
Section 23 35 16 - Tail Pipe EXNaUSt SY S CMS 14
Division 25 - Integrated Automation 4
Section 25 90 00 - Controls - Sequence of OPeratioN 4
Division 26 - Electrical 115
Section 26 01 31 - Emergency EleCtriCal SY S em 16
Section 26 05 00 - Common Work Results - Electrical 19

Section 26 05 20 - Wire & Box Connectors 0-1000V
Section 26 05 21 - Wires & Cables 0-1000V
Section 26 05 27 - GroUNdiNg-Primary
Section 26 05 28 - Grounding-SeCONAaIY
Section 26 05 29 — Fastening and SUDDOMS
Section 26 05 31 - Splitters, Junction, Pull Boxes and Cabinets
Section 26 05 32 - Outlet Boxes, Conduit Boxes and FittinNgs
Section 26 05 34 - Conduits, Conduit Fastenings and Conduit Fittings
Section 26 05 43 - Direct Buried Underground Cable DUCYS.
Section 26 05 43.01 - Installation of Cables in Trenches and in Ducts______._.._._.._
Section 26 05 73 - Protective Device Coordination and Arc Flash Study
Section 26 09 24 - Lighting Control Equipment LOW VORaGe
Section 26 12 16.01 - Dry Type Transformers Up to 600V Primary
Section 26 12 19 — Pad Mounted Transformer - Utility
Section 26 24 12 - Surge Protection Devices (SPDs)
Section 26 24 16.01 - Panelboards - Breaker Type
SeCtion 26 27 26 - WiriNG DeVICOS
Section 26 28 13.01 - FUSES-LOW VORaGE
Section 26 28 16.02 - Moulded Case Circuit Breakers. .~~~
Section 26 28 20 - Ground Fault EqQUipmMent ProteCtioN
Section 26 28 23 - Disconnect Switches - Fused and Non-Fused ...~
Section 26 29 10 - Motor Starters_____.___
Section 26 50 00 — Lighting Equipment
Section 26 52 00 - Emergency Lighting

WAPREAN-2DNNOPRPRA_2NANOCANPRONNONO -

CSV Architects Project No. 2009-0730 - 16.08.2010 Fax: (613) 729-3362 Tel:(613) 564-8118



Barrhaven Fire Station No. 47
3559 Greenbank Road, Ottawa
City of Ottawa Project No. CR006495

Section 00 01 10
Table of Contents
Page 4

Section 26 53 00 - Exit Lights

Division 27 - Communications
Section 27 05 28 - Communications Raceway Systems
Section 27 05 29 - Public Address System

Division 28 - Electronic Safety and Security
Section 28 31 02 - Fire Alarm Systems

Division 31 - Earthwork
Section 31 12 13 - Site Clearing
Section 31 22 13 - Rough Grading
Section 31 23 16 - Excavating
Section 31 23 18 - Trenching
Section 31 23 23 - Backfilling

Division 32 - Exterior Improvements
Section 32 12 16 - Asphalt Paving
Section 32 14 13 - Precast Concrete Paving
Section 32 17 13 - Bollards

Section 32 31 13 - Chainlink Fencing
Section 32 37 00 - Exterior Site Furnishings
Section 32 91 21 - Topsoil Placement and Grading
Section 32 92 23 - Sodding
Section 32 92 26 - Maintenance Edge
Section 32 93 10 — Planting of Trees, Shrubs and Grou

NN B

o ©

WWNNNDN

N, WA aAaWa2ANO

ndcovers

END OF SECTION

CSV Architects Project No. 2009-0730 - 16.08.2010

Fax: (613) 729-3362 Tel:(613) 564-8118



Barrhaven Fire Station No. 47 Section 00 01 50
3559 Greenbank Road, Ottawa LIST OF DRAWINGS
City of Ottawa Project No. CR006495 Page 1 of 3

The following is a list of drawings dated 9 August, 2010 (except as indicated) which accompany these
specifications and which form part of the Contract Documents for the Work:

A000 COVER PAGE: DRAWING LIST, LOCATION PLAN, BUILDING CODE MATRIX
CIVIL

C1.1 LOT GRADING & DRAINAGE PLAN

C1.2 SITE SERVICING & UTILITIES PLAN

C1.3 DETAIL PLAN

LANDSCAPE

L1 LANDSCAPE PLAN

ARCHITECTURAL

A100 SITE PLAN

A101 SITE DETAILS

A102 SITE DETAILS

A103 SITE DETAILS

A200 FOUNDATION PLAN

A201 GROUND FLOOR KEY PLAN

A202 MEZZANINE KEY PLAN

A203 ROOF PLAN

A204 PLAN DETAIL — APPARATUS BAY

A205 PLAN DETAIL — STATION WEST

A206 PLAN DETAIL — STATION EAST

A207 PLAN DETAIL — MEZZANINE

A300 BUILDING ELEVATIONS

A301 BUILDING ELEVATIONS

A400 BUILDING SECTIONS

A401 BUILDING SECTIONS

A410 WALL SECTIONS @ APPARATUS BAY

A411 WALL SECTIONS @ APPARATUS BAY AND STATION
A412 WALL SECTIONS @ STATION

A413 WALL SECTIONS @ STATION

A500 MEZZANINE STAIR AND RAILING DETAILS
A501 HOSE TOWER DETAILS

A502 ACCESS LADDER DETAILS

A600 REFLECTED CEILING PLAN — GROUND FLOOR
A601 REFLECTED CEILING PLAN - MEZZANINE
A602 BULKHEAD DETAILS

A610 FLOOR FINISH PLAN

A611 FLOOR FINISH DETAILS

A620 WALL FINISH PLAN — GROUND FLOOR
A621 WALL FINISH PLAN — MEZZANINE

A630 FURNITURE PLAN

A640 INTERIOR ELEVATIONS — STATION

A641 INTERIOR ELEVATIONS — WASHROOMS
A642 INTERIOR ELEVATIONS — APPARATUS BAY
A643 INTERIOR ELEVATIONS — APPARATUS BAY
A644 INTERIOR ELEVATIONS — APPARATUS BAY
A645 INTERIOR ELEVATIONS

A650 APPARATUS BAY MILLWORK

A651 STATION MILLWORK

A700 DOOR SCHEDULES
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A701

WINDOW & ROOM FINISH SCHEDULES

A800 FIRE SEPARATION DETAILS

A801 FIRE SEPARATION DETAILS

A810 FOUNDATION DETAILS @ APPARATUS BAY

A811 FOUNDATION DETAILS @ STATION

A812 FOUNDATION DETAILS @ SIDING

A820 ENVELOPE DETAILS

A821 ENVELOPE DETAILS — MISCELLANEOUS

A830 ROOF DETAILS

A831 ROOF DETAILS

A832 ROOF DETAILS

A840 WINDOW DETAILS

A841 WINDOW DETAILS

A842 WINDOW DETAILS

A850 DOOR DETAILS

A851 DOOR DETAILS

A860 MISCELLANEOUS DETAILS

A861 MISCELLANEOUS DETAILS

STRUCTURAL

S100 GENERAL NOTES & TYPICAL DETAILS

S101 TYPICAL DETAILS

5102 TYPICAL DETAILS

S200 FOUNDATION/GROUND FLOOR FRAMING PLAN

5201 MEZZANINE & LOW ROOF FRAMING PLAN

5202 ROOF FRAMING PLAN

S300 FOUNDATION/GROUND SECTIONS

S301 FOUNDATION/GROUND SECTIONS

5302 FOUNDATION/GROUND SECTIONS

S310 SECTIONS

S311 SECTIONS

S400 STEEL COLUMN SCHEDULE

S401 BRACE FRAME SCHEDULE

S500 STEEL BRACE FRAME ELEVATIONS

S501 STEEL BRACE FRAME ELEVATIONS

5502 EAST-WEST AND NORTH-SOUTH SECTIONS
MECHANICAL

M-1 MECHANICAL: LEGEND & DRAWING LIST

M-2 MECHANICAL: GROUND FLOOR IN-FLOOR HEATING SYSTEM
M-3 MECHANICAL: GROUND FLOOR PLUMBING AND FIRE PROTECTION
M-4 MECHANICAL: GROUND FLOOR HVAC

M-5 MECHANICAL: GROUND FLOOR REFRIGERANT SYSTEM
M-6 MECHANICAL: MEZZANINE HVAC

M-7 MECHANICAL: MEZZANINE PLUMBING AND FIRE PROTECTION
M-8 MECHANICAL: ROOF

M-9 MECHANICAL: DETAILS

M-10 MECHANICAL: DETAILS

M-11 MECHANICAL: SCHEDULES

ELECTRICAL

E-1 ELECTRICAL: LEGEND & DRAWING LIST

E-2 ELECTRICAL: SITE PLAN

E-3 ELECTRICAL: GROUND FLOOR - LIGHTING AND FIRE ALARM
E-4 ELECTRICAL: GROUND FLOOR - POWER AND SYSTEMS
E-5 ELECTRICAL: MEZZANINE — LIGHTING AND FIRE ALARM
E-6 ELECTRICAL: MEZZANINE — POWER AND SYSTEMS
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E-7 ELECTRICAL: SINGLE LINE DIAGRAM
E-8 ELECTRICAL: SCHEDULES

E-9 ELECTRICAL: DETAILS

E-10 ELECTRICAL: HYDRO OTTAWA DETAILS
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1 Tender Call

A The City of Ottawa, hereinafter called the "City" invites Tenders for Contract Number:

Tender Number: RFT No. 02510-90922-T18 LEED Silver described as follows:
The Work includes but is not limited to the construction of a new single storey 3 Bay Fire Station. The
Work includes Architectural, Structural, Mechanical, Electrical, Landscaping, Civil, Services, LEED
Silver, and all other related disciplines as set out in the specifications and drawings herein.
2 Name & Location of the Work: Barrhaven Fire Station No. 47
3559 Greenbank Road, Ottawa
2 Tender Delivery Address
A Tenders shall be addressed and delivered to:
City of Ottawa
Supply Branch Division
100 Constellation Crescent, 4" Floor West
Nepean, Ont., K2G 6J8.
3 Time for Receiving Tenders
A Tenders shall be received until: 3:00 p.m. local time September 7, 2010.
2 Tenders received by the time and date specified above will be opened and read in public as soon as
possible after that time. Public reading of a Tender does not imply any decision by the City as to

whether a Tender is or is not irregular.

3 The timing device at the point of receipt will determine the time the Tenders are received.

4 Signing, Sealing and Witnessing of Tender Form

A Sole Proprietorship: Signature of sole proprietor in the presence of a withess who will also sign. Insert
the words "Sole Proprietor" under signature.

2 Partnership: Signature of Minimum partners in the presence of a witness who will also sign. Insert the
word "Partner" against each signature.

3 Limited Company:

A Signature of duly authorized signing officer in their normal signatures. Insert the officer's capacity
in which the signing officer acts against each signature.
2 If the tender is signed by officials other than the President and Secretary of the Company or the

President-Secretary-Treasurer of the company, a copy of the by-law resolution of the Board of
Directors authorizing them to do so must also be submitted with the tender in the tender envelope.
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5 Tender Deposit

10

At the time of tendering, the Tenderer shall submit, with its Tender, a deposit in the form of a certified
cheque or a bid bond signed and sealed by the Tenderer's surety in favour of the City of Ottawa. The
Tender deposit be an original and shall be equal to at least ten percent (10%) of the total Tender price.

The City will not pay interest on Tender deposits.

The City will retain the Tender deposit of the successful Tenderer until:

A the successful Tenderer has executed the Agreement between City and Contractor in accordance
with Section 00 40 00 "Form of Tender"; and

2 the successful Tenderer has provided all bonding in accordance with Section 00 40 00 "Form of
Tender".

The City will return the deposit of unsuccessful Tenderers at a time determined by the City.

Agreement to Bond

At the time of Tendering, the Tenderer shall submit, with its Tender, an Agreement to Bond completed
and executed by the Tenderer's surety. The Agreement to Bond must be an original and the Tenderer's
surety shall be to the satisfaction of the City.

Addenda

The Tenderer shall ensure that its name and address for receipt of addenda are included on the City's
list of firms to whom addenda to this Contract, if any, are to be sent. Inclusion on the City's list does not
absolve the Tenderer of its responsibilities set out in the article "Contract Documents" of this Section.
The Tenderer shall ensure that all addenda issued are acknowledged and listed under Section 00 40 00
"Form of Tender".

Irregular Tenders

The City shall be the sole judge of whether or not a Tender is irregular.

Unbalanced Tenders
The Tenderer shall not submit an unbalanced Tender.

The City shall have the right to:
A deem a Tender to be unbalanced; and
2 reject a Tender which it deems to be unbalanced.

Collusion

The Tenderer shall not engage in collusion of any sort and, in particular, shall:

A ensure that no person or other legal entity, other than the Tenderer, has any undisclosed interest
in the Tenderer's Tender; and

2 prepare its Tender without any knowledge of, comparison of figures with or arrangement with any
other person or firm preparing a Tender for the same work.
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1 Right to Accept or Reject Tenders
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13

14

Notwithstanding any other provision in this Contract, the City shall have the right to:
A accept any Tender; and

2 reject any Tender; and

3 reject all Tenders.

Without limiting the generality of Item 11.1, the City shall have the right to:

A accept an irregular Tender; and
2 accept a Tender which is not the lowest Tender; and
3 reject a Tender, even if it is the only tender received by the City.

Acceptance of the Tender shall occur at the time the City awards the Tender and not necessarily at the
time the award is communicated to the successful Tenderer.

Contract Documents

The Tenderer shall obtain and review all Contract Documents as listed in the Form of Tender and all
Addenda issued by the City pertaining to this Contract.

Tender Documents are made available only for the purpose of obtaining offers for this project. Their use
does not confer licence or grant for other purposes.

Errors, Omissions and Discrepancies in the Contract Documents

If the Tenderer finds any errors or omissions in or discrepancies among the Contract Documents, it shall
immediately notify the Purchasing Officer identified in Section 00 00 60 Project Directory.

No oral explanation or interpretation by any person shall modify any of the Contract Documents.

Irrevocability of Offer

The Tenderer shall not revoke its offer until after the expiration of sixty (60) days after the opening of
Tenders by the City.

If the Tenderer revokes its offer prior to the expiration of sixty (60) days after the Tender opening, the
Tenderer shall forfeit its Tender deposit but this shall not prohibit the City from pursuing any other legal
remedy which it may have.

While the City will attempt to award the Contract as expeditiously as possible, the Tenderer shall make
allowance in the Construction Schedule for the full sixty (60) days "Irrevocability of Offer" period noted
above. Such allowance shall include all financial obligations required to complete the project as
specified and including, but not limited to, temporary heating costs required for installations specified to
require minimum heating temperatures, as outlined in the article in Section 01 51 00 "Temporary
Utilities".



Barrhaven Fire Station No. 47 Section 00 20 00

3559 Greenbank Road, Ottawa INSTRUCTIONS TO TENDERERS
City of Ottawa Project No. CR006495 Page 4 of 7
15 Substitutions

.10

A1

The Contract is based on the Contract Documents.

Specific materials, products and systems are specified to provide a standard of acceptance. Equivalent
materials, products or systems by other manufacturers are acceptable as substitutions only when
approved by an Addendum.

Substitutions, which do not satisfy the above requirements, will be rejected by the Consultant. Materials,
products and systems, which are so rejected, shall be replaced by the specified items at no cost to the
City.

In the event that, prior to closing of tenders, the Tenderer wishes to offer a substitution or a proposal of
work, materials or methods as an alternative to those described in the Contract Documents, he/she shall
submit a request in writing at least 7 calendar days prior to the tender closing date.

The request shall include:

A a description of the proposed substitutions; and

2 in the case of materials, products or systems, a direct comparison between the properties and
compliances of the specified materials, products or systems with the properties and compliances
of the proposed substitution, arranged in tabular form in the same sequence as specified herein or
in the sequence listed in the specified manufacturer's published literature, as applicable; and

3 in the case of materials or products, country of manufacture.

4 if requested by the Director, a list of no less than five projects of comparable size where the
proposed substitution has been used in a similar application. Such projects shall have been
completed prior within the last five years and, where applicable, shall have been subject to
climatic conditions similar to those experienced in Ottawa. The list shall include the name and
current telephone number of the Architect and the Owner for each project.

In the event that the Consultant deems the information provided with the request for approval of a
substitution to be inadequate, the request may be rejected.

Preference will be given to products of Canadian manufacture.

Approval of alternative proposals of work, materials or methods will be signified by the issue of an
addendum.

The cost of additional work and/or modification to the design due to the use of alternative materials,
products or systems shall be borne by the Contractor.

Where the terms "or equal”, "or equivalent" or terms of similar meaning are used in the specifications,
this shall not be construed as acceptance of any alternative material, product or system to those
specified. The use of these terms does not relieve the Contractor from his responsibility to follow the
procedures for approval of substitutions specified herein (during tender period) or the procedures
described in Section 01 62 00 “Product Exchange Procedures” (after award of Contract).

No substitutions will be permitted after award of the Contract except in accordance with General
Conditions GC 6.1 "CHANGES" and Section 01 62 00 "Product Exchange Procedures". For procedures
regarding substitutions after the award of the Contract, refer to General Conditions GC 6.1 "CHANGES".
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16 Examinations of Documents and Site
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18

Each Tenderer, before submitting his Tender, shall carefully examine the drawings and specifications to
establish the extent of the work and shall visit and examine the site and fully inform himself/herself of all
the existing conditions, limitations and difficulties which may arise and include in his/her Tender the cost
of all labour, materials, equipment and services required to complete the Work.

Carefully examine existing conditions prior to submitting bid. No extras will be authorized for work which
could have been determined by a thorough, careful examination of site conditions by an experienced
person.

Drawings and Specifications are complementary. ltems shown or mentioned in one and not in the other
are deemed to be included as part of the contract.

In the event of any discrepancy between the Drawings and the Specifications, the Specifications shall
apply. If any item is shown on the Drawings but not in the Specifications, this does not mean that the
items shown on the Drawings only are not in the Contract. See .6 below.

In the event of any discrepancy between one drawing and another, the larger scale drawing shall apply.
If an item is shown on a smaller scale Drawing but not on the larger it is part of the Contract.

Where an item is shown on the Drawings but not in the Specifications, the Contractor shall supply and
install to standard institutional quality.

The sequence and numbering of the drawings and details and the organization of the specifications into
Divisions and Sections are established for convenient ordering of information. It must not be assumed
that such ordering of information is intended to define or limit the scope of extent of the work of any
particular subcontractor or supplier. The drawings and specifications as a whole must be fully read, in
detail, to determine the extent of any portion of the Work. It is the responsibility of the Contractor to
coordinate subcontractors and suppliers prices such that the stipulated Tender Price is all-inclusive as
specified herein.

Sub-Contractors are responsible to familiarize themselves with the Contract Documents and the work of
all trades therein. Sub-Contractors must base their quotations to the General Contractor on a thorough
review of all the contract Drawings and Specifications.

Amendments to Tenders

Tenders submitted in accordance with these instructions are irrevocable. Requests for withdrawals or
revisions for whatever reason will be allowed only if unequivocal, submitted in writing, and received by
the Supply Management Division prior to Tender closing time.

Questions

Tenderers are required to submit their Tenders on the basis of the information contained in the Tender
Documents only. Should a Tenderer find any discrepancy, omission or ambiguity in the Contract
Documents, or should he/she be in any doubt as to their meaning, he/she shall notify the Purchasing
Officer in writing by email or fax within 3 days prior to the specified closing date of the tender.

The Purchasing Officer will send a written instruction to all Tenderers

No questions shall be submitted to any of the Consultants. If so, such questions shall be disregarded,



Barrhaven Fire Station No. 47 Section 00 20 00
3559 Greenbank Road, Ottawa INSTRUCTIONS TO TENDERERS
City of Ottawa Project No. CR006495 Page 6 of 7

19

20

21

22

23

and shall not form part of any addendum.

Successful Tenderer - Bonds

The successful Tenderer and its surety shall provide:

A a performance bond signed and sealed by the Tenderer's surety; and

2 a labour and material payment bond signed and sealed by the Tenderer's surety;
each in the amount of at least Fifty percent (50%) of the total Tender price.

The surety of the successful Tenderer and the bonds referred to above shall be to the satisfaction of the
City.

The successful Tenderer may reduce the quantum of the performance bonds to fifty percent (50%) of the
total stipulated price at the start of the one year warranty period described in the General Conditions
Subsection GC 12.3 "WARRANTY".

Successful Tenderer - Workplace Safety & Insurance Board Certificate of Clearance

The successful Tenderer shall provide the City with a valid Workplace Safety & Insurance Board
Certificate of Clearance to the satisfaction of the City.

Successful Tenderer - Execution of Form of Agreement

The successful Tenderer shall execute, in triplicate, signed and sealed copies of the Agreement
between City and Contractor that forms part of the Contract Documents.

The successful Tenderer shall forward the three copies of the executed Agreement to the City.

Successful Tenderer - Insurance

The successful Tenderer shall provide the City with an original Certificate of Insurance for each type of
insurance coverage required by Section GC 11.1 of the General Conditions and any additional
coverages specified in the Supplementary Conditions.

The Contractor shall carry insurance, pursuant to Section GC 11.1.1.1 of the General Conditions in the
amount of at least FIVE MILLION DOLLARS ($ 5,000,000.00)

The Contractor shall carry insurance, pursuant to General Conditions Sections GC 11.1.1.1 "General
Liability Insurance" and GC 11.1.1.4. "Property and Boiler and Machinery Insurance", which names the
City of Ottawa and all consultants listed in Document 00 00 60 "Project Directory".

Time for Completion of Contract / Work

The successful Tenderer shall acknowledge that time is of the essence and shall achieve Substantial
Completion of the Contract and obtain an Occupancy Permit by May 27, 2011.

The Tenderer shall achieve Final Completion of all project deficiencies by June 10, 2011. All site
works must be planned and coordinated in the fall prior to November. Asphalt installations and
testing will not be accepted laid in 2010 under this contract and must wait till May 2011.

The client will begin moving, installations, fit-up, etc. of the Fire Station on Monday May 30, 2011 for
completion and operational testing to achieve an operational service date of June 13, 2011.
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24 Successful Tenderer - Submission of Documentation

25

26

27

The successful Tenderer shall submit the documentation as required by the article "Successful Tenderer
- Bonds", "Successful Tenderer Workplace Safety & Insurance Board Certificate of Clearance",
"Successful Tenderer - Execution of Form of Agreement" and "Successful Tenderer - Insurance™ of this
document, within seven working days of the day the City notifies the successful Tenderer that the
documentation should be sent to the City.

If the successful Tenderer fails to comply with the above requirement, the City may, in its sole discretion,
withdraw its acceptance of the Tender and the Tenderer shall have no recourse whatsoever against the
City.

Successful Tenderer - Commencement of the Work

The successful Tenderer shall not commence the Work until it has received a Commence Work Order
issued by the City.

Site Visit/Tenderers' Briefing

A site visit will be available to all interested Tenderers at 10:00 a.m. on Tuesday August 24, 2010.

Location: 3559 Greenbank Road, field south of Cambrian Road intersection on East Side.

Taxes and HST Transition

Taxes and HST Transition scheduled for July 1, 2010: The Contractor is subject to the Federal
Goods and Services Tax (GST) for this Project. The Federal Government and the Ontario
Government have given notice that they will implement a Harmonized Sales Tax (HST) on 01 July
2010 combining both Federal and provincial taxes.

The Contractor will be subject to HST after 01 July 2010 in the same manner as it is currently subject

to GST. Since the HST (like the GST) is a Value Added tax, it will be payable in the same manner
as the GST as set out in the Contract. Contractors shall govern themselves accordingly for .

END OF SECTION






Barrhaven Fire Station No. 47 Section 00 21 15
3559 Greenbank Road, Ottawa INFORMATION AVAILABLE TO TENDERERS
City of Ottawa Project No. CR006495 Page 1 of 1

1. Site Investigation On View at the Ottawa Construction Association are 2 copies of the following
Reports documents:

A Geotechnical Investigation
3559 Greenbank Road, Ottawa
Project No. OTGE0018293LC
TROW Associates Inc.

154 Colonade Road, Ottawa
Telephone 613-225-9940

.2 Phase l/ll Environmental Site Assessment
3559 Greenbank Road, Ottawa (Also 3720 Jockvale Road)
Project No. OTEN0018293LB
TROW Associates Inc.
154 Colonade Road, Ottawa
Telephone 613-225-9940

3 Tenderers are required to submit their tender upon the express condition that
they shall satisfy themselves by personal examination of the reports listed on
view at the OCA and site visit on the location of the proposed works, or by such
other means as they may prefer, as to the actual conditions and requirements of
the work.

4 Certain borings, levels and test pits may be shown on the plans to the best
information available to the City. Tenderers are, nevertheless, specifically notified
and warned that the City and the Architect in no way guarantees the accuracy or
correctness of such levels and borings. Only if the exposed conditions differ from
those, which, in the opinion of the consultant, could be reasonably interpreted
from the soil report, will the City consider a claim.

END OF SECTION i

Revision No. 0
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Locker & Storage Systems

Nederman Systems

Washroom Accessories

Fire Alarm Systems

Millwork and Cabinetry

Waste Management Specialist

Cleaning & Detailing Specialist

Demolition & Salvage

Balancing Specialist

Cladding Systems

Sheet Flooring

Toilet Partition System O
Tenderer's Slgnatur£|f ﬂ

Tender is submitted by a
incorporated company, its
seal attested by the hands

of its proper officers.

O
7 5O
~%
%z
Y
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END OF SECTION
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1

WORKPLACE SAFETY AND INSURANCE
BOARD DECLARATION

CANADA IN THE MATTER OF THE annexed
Agreement made between

THE PROVINCE OF ONTARIO

and the CITY OF OTTAWA dated the

day of
20 , respect of
TO WIT:
I, of the
of # - inthe County of
do solemnly declare as follows; //\
1. That | am \ ¥ and as such have knowledge
of thematters hereinafter declaredst
ys ~ .
2. That paid all assessments compensation
payable to the Workplace Safety and Insurance Board, as provided for by Section
GC18 of the General Conditfen; attached to an(forini,ng part of the said
Agreement. .
3. That N paid allfaes andf/or penalties

imposed on it by the Corporation Tax Actlof the®Proviricé of Ontafio.

AND I MAKE this solemn Declaration conscientiously believing'itjto be true knowing that it has the same force
and effect as if made under oath and by virtue of the Canada Evidenée/Act.

DECLARED before me at the "

of in the County
of

this day of 20

A COMMISSIONER, etc.

END OF SECTION

Revision No. 0
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1 Form of Contract

A The form of contract is the agreement as defined by the Canadian Construction Documents Committee,

CCDC 2 - Stipulated Price Contract 2008 and as amended by Section 00 72 00, Section 00 73 00 and
Section 00 82 50.

2 Article A-3 - Contract Documents

A DELETE paragraph 3.1 and SUBSTITUTE the following:

"3.1  The following are the Contract Documents referred to in Article A-1 of the Agreement - THE
WORK.

Section 00 72 00 - AMENDMENTS TO THE CCDC2 2008 AGREEMENT

The Agreement between the City and Contractor, including the definitions and all
Addenda

Section 00 73 00 - SUPPLEMENTARY CONDITIONS CCDC2 2008

Section 00 82 50 - AMENDMENTS TO THE CCDC41 2008 INSURANCE
REQUIREMENTS

Section 00 40 00 - FORM OF TENDER

GENERAL CONDITIONS, CCDC 2 - Stipulated Price Contract 2008
SPECIFICATION DIVISION 1, as listed in Section 00 01 00 — Table of Contents
SPECIFICATIONS DIVISIONS 2 to 33 listed in Section 00 01 00 - Table of Contents
DRAWINGS as listed Section 00 01 50 - List of Drawings.

CCDC 40 Rules for Mediation

CCDC 41 Insurance Requirements."

3 Article A-5 - Payment

A In paragraph A-5.3.1 (1), DELETE “2% per annum” and REPLACE with “0% per annum”.

2 In paragraph A-5.3.1 (1), DELETE “4% per annum” and REPLACE with “0% per annum”.

2 In paragraph A-5.3.2:
In the first line, DELETE “and in the manner prescribe by paragraph 5.3.1 of this article”,
And REPLACE with “of Prime plus 1% for”.

4 Article A-7 — Language of Contract

A In paragraph A-7.1: At the end of the first line, DELETE ‘French#”.

5 Definitions

A Paragraph 9, Contractor:
ADD after the last sentence “The Contractor shall be the constructor as defined within the Occupational
Health and Safety Act, R.S.0. 1990, ¢.0.1, as amended, (“the Act”) subject to sub-clause GC 3.2.1 —
Construction by Owner or other Contract.”

2 Paragraph 24, Value Added Taxes:
In the first and second lines, DELETE "or any Provincial".
In the third line DELETE "the Quebec Sales Tax".

END OF SECTION
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SUPPLEMENTARY CONDITIONS CCDC 2-2008
Page 1

1 GC 1.1 Contract Documents

A DELETE paragraph 1.1.7.1 and SUBSTITUTE the following:

"1.1.71 If there is a conflict within Contract Documents:
A The order of priority of documents, from highest to lowest, shall be

Section 00 72 00 - AMENDMENTS TO CCDC 2 2008 AGREEMENT

The Agreement between the City and Contractor, including the definitions and all
Addenda

Section 00 73 00 - SUPPLEMENTARY CONDITIONS CCDC 2 2008

Section 00 82 50 - AMENDMENTS TO THE CCDC41 2008 INSURANCE
REQUIREMENTS

Section 00 40 00 - FORM OF TENDER

GENERAL CONDITIONS CCDC 2 - 2008 - Stipulated Price Contract
SPECIFICATIONS DIVISION 1 as listed in Section 00 01 00 - Table of Contents
SPECIFICATIONS DIVISION 2 to 33 listed in Section 00 01 00 - Table of Contents
Material and Finishing Schedules

DRAWINGS as listed in Section 00 01 50 - List of Drawings

CCDC 40 Rules for Mediation

CCDC 41 Insurance Requirements."

2 DELETE paragraph 1.1.8 and SUBSTITUTE the following:

"1.1.8 The City shall provide the Contractor up to twenty-five (25) copies of the Contract Documents to
perform the Work. Should the Contractor require additional sets, the contract documents will be
made available to the contractor at their own expense."

2 GC 2.2 Role of the Consultant

A In paragraph 2.2.3, AMEND the second sentence by adding the following phrase to the end of the sentence:
"... upon the request of the Contractor.".

2 At paragraphs 2.2.7; DELETE the words: "Except with respect to GC 5.1 - FINANCING INFORMATION
REQUIRED OF THE OWNER...” appearing in the first line of 2.2.7.”

3 At paragraph 2.2.15, ADD the following sentence:
"The Consultant is hereby authorized to approve and sign a Change Directive on behalf of the City."

3 GC 3.2 Construction by Owner or Other Contractors

A At paragraphs 3.2.2 and 3.2.3; DELETE the words: "When separate contracts are awarded for other parts of
the Project, or...” and between the words “...performed by...” ADD “...on Site...”

.2 At paragraphs 3.2.2.2; ADD the words to the end of the sentence:"...upon notifying the contractor in writing

accordingly.”

4 GC 3.5 Construction Schedule

A ADD to end of 3.5.2 “...and the owner reserves the right to request more frequent schedule updates of the
project, where the project does not appear to be capable of being completed within the defined time frames of

the contract.”
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5 GC 3.6 Supervision

A ADD to end of 3.6.1 “...and the owner shall be notified in writing for consideration by the Consultant prior to
changing the Supervisor”.

6 GC 3.9 Document on Site

1 At GC 3.9, ADD the following subsections:
“.3.9.2 Record drawings:

A The Contractor shall be required to produce and demonstrate to the Architect on a monthly basis
that Contractor has kept the records of the adjustments of the work on a set of Record drawings
kept on site.

2 The contractor shall on a monthly basis issue a certificate with their monthly progress draw that
the Record drawings are complete and up to date as reflected in the work certified to date.

3 As part of the project breakdown, the contractor will identify a schedule of values associated with
the monthly Record drawing update with a value of a 0.5% of the project and billed on a monthly
basis.

4 When the contractor requests for substantial performance, the contractor shall submit the mark-up
Record drawings.

.5The Contractor will submit operation and maintenance instruction manuals updated and revised to
show construction revisions.”

7 GC 5.1 Financing Information Required of the Owner

3 DELETE paragraph 5.1.1.

8 GC 5.2 Applications For Progress Payment
A ADD 5.2.8 as follows: “The Contractor shall include an updated work schedule with each progress billing
submission as required in Section 01 00 50, General Instructions otherwise payment of progress billing shall
be held back until the updated schedule is submitted.”
.2 ADD 5.2.9 as follows: “The Contractor shall include an original signed Statutory Declaration and valid WSIB
Certificate of Clearance with all progress payments (note: a statutory declaration is not required on the 1st
Progress Draw).”

9 GC 5.3 Progress Payment

3 In paragraph 5.3.3. DELETE "20 days" in the second line of paragraph 5.3.3 and SUBSTITUTE "30 calendar
days".

2 In paragraph 5.3.3. DELETE last bullet “- the last day....for payment is made.”
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10 GC 5.5 Payment of Holdback Upon Substantial Performance of The Work

1

12

13

3 DELETE paragraph 5.5.3 in its entirety.

4 In paragraph 5.5.4; DELETE the first sentence in paragraph 5.5.4 and SUBSTITUTE the following:
"In acommon law jurisdiction, the holdback amount authorized by the certificate for payment of the holdback
amount is due and payable ten (10) days following the expiration of the holdback period stipulated in the lien
legislation applicable to the Place of Work."

3 DELETE paragraph 5.5.5 in its entirety.

GC 5.6 Progressive Release of Holdback

A DELETE the third and fourth lines in paragraph 5.6.1 and SUBSTITUTE the following:
"the City may pay the Contractor the holdback amount retained for such subcontract work, or the Products
supplied by such Supplier, ten (10) days following the expiration of the holdback period for such work"

2 DELETE paragraph 5.6.2 in its entirety

GC 5.7 Final Payment

A DELETE in the second line of paragraph 5.7.4 "5 days" and SUBSTITUTE "30 days".

GC 6.2 Change Order and GC 6.3 Change Directive

“6.2.3

“6.2.4

“6.2.5

“6.2.6

A ADD the following paragraph:

All Quotations submitted for Changes to the Contract must include all associated cost impacts on
time and shall not be qualified”

All approved change orders must account for revisions to added or credited time to the Contract
Schedule. Change Orders approved without the indication of a Change in time period of Contract
cannot be contested at a later date. Additional or credit of time to contract must be represented
with financial credit/extra associated with extension/reduction of contract time or overtime hours
worked”.

This does not prevent the contractor from addressing a claim for cumulative time impact
associated with multiple changes.

.1 Should it be demonstrated that the cumulative impact of multiple individual Change Orders and
should the claim be supported with demonstrated documentation of the variation on the
approved schedule, then the Contractor is entitled to submit costs to the Architect within 15
days of notifying the Owner of the change to the schedule.”

The adjustment in the Contract Price for a change carried out by way of a Change Order or a
Change Directive as provided in GC 6.2 CHANGE ORDER and CG 6.3 CHANGE DIRECTIVE, shall
be in accordance with the rates and conditions stipulated in this Supplementary Condition.

A All labour, equipment, rental of equipment or tools, materials, subcontracts and outside
services to be charged as a result of changes to the scope of the Work will be subject to prior
authorization by the City.

2 For the determination of the costs associated with Change Orders and Change Directive, the
following provisions will apply:

2.1 The City will reimburse the contractor for "Field Labour Costs" as the actual direct
wages or salaries of the workers, up to and including working foremen, plus actual
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5

payroll burdens, but not including additional cost for full time site superintendent unless

itis clearly demonstrated that additional time above and beyond the extent of the “Time

for Completion of Contract / Work”.

(i) “Payroll Burden" means the payments in respect of workers compensation,
vacation pay, unemployment insurance, public liability, and property damage
insurance, sickness and accident insurance, pension fund and such other welfare
and benefit payments as form part of the Contractor's normal labour costs and will
include any applicable cost or expense which has been incurred by the Contractor
for food, lodging and similar items.

(i) The Contractor will provide the City with the information required to calculate Field
labour rates within 14 days of the date of Contract Award.

(iii) Field Labour rates for premium portion overtime will be fixed and remain firm for
the duration of this Contract and will not be subject to escalation unless prior
written approval is obtained from the City, and such approval will not be
unreasonably withheld.

(iv) Only labour personnel up to and including working foremen will be chargeable on
additional work and then only to the extent such personnel are directly engaged on
the additional work. The City will not pay for supervision beyond the working
foreman level, nor will it pay for administration or management time spent on
additional work.

2.2 The City will pay the Contractor for the actual cost of materials installed or used directly
in connection with the Work (excepting materials supplied by the City) will be the actual
cost to the Contractor delivered at the site. Copies of invoices from delivery companies
or transporters' must accompany the Contractor's billing.

2.3 The City will pay for the cost of rentals for Contractor's owned equipment already on
site will be based on the actual time such equipment is used beyond the period the
equipment was expected to be on site, exclusive of operators time, and on the following
basis:

(i) At established hourly, daily, weekly or monthly rental rates.

(i) The stipulated rental rates will apply when the number of hours the equipment is
operated does not exceed 175 hours in any one month, or does not exceed 40
hours in any one week, or does not exceed 8 hours in any one day.

(iii) Forrental rates quoted, no differentiation will be made between equipment owned
by Contractor or rented by Contractor from third parties.

(iv) For equipment not already on site, rental agreements and copies of invoices from
equipment Rental Company must accompany the Contractor’s billing.

Where the Contractor arranged for Work to be carried out by a Subcontractor or its own
forces and has received prior approval from the City prior to the commencement of the Work,
the City will pay the Contractor the approved cost of the Subcontractor's work, plus a 10%
mark-up to the Contractor for all administration, supervision, bonding premiums, record
documentation, overheads and profits.

The City will reimburse the Subcontractor via the contractor or the contractor’s own forces for
actual Field Labour, material and equipment costs of work performed plus 15% a mark-up to
cover the cost of small tools, expendables and consumabiles, field overhead, supervision
above working foreman level and all other indirect labour and materials costs not defined as
reimbursable. Expendables and consumables includes all items which are consumed in the
performance of the Work whether or not such materials are incorporated in the permanent
works.

The City will provide for an additional 5% mark-up to the Subcontractor via the contractor
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Section 00 73 00
SUPPLEMENTARY CONDITIONS CCDC 2-2008

14 GC 6.5 Delays

A

2

for the profit and overhead associated with Change Orders and Change Directives that are
a result of the of a Subcontractor’s necessity to subcontract out a portion of the work.

Maximum mark-up permitted on any Change Order or Change Directive will not exceed an
aggregate total of 35%.

When Change Orders or Change Directives are agreed by the owner to proceed on a time
and material basis or the contractor is preparing a claim against the work, the contractor
must:

71

7.2

7.3

7.4

Daily work records prepared by the Contractor and reporting the labour and
equipment employed and the material used on any specific portion of the Work, to be
reconciled with and signed by the Consultant each day, whenever, in the opinion of
the Consultant, such records are required.

The Contractor will maintain and keep sufficiently complete and accurate books,
payrolls, accounts and records relating to the Work or any extensions or additions
thereto or claims arising there from to permit the verification and audit thereof and the
contractor will have no claim for repayment or any nature and kind whatsoever
therefore, unless such books, payrolls, accounts and records have been so
maintained and kept.

The Contractor will submit to the City, at the end of each Working Day a detailed
report showing the names, occupations and hours worked of all personnel employed
that performed work on a time and material basis, the material supplied and the
description and hours of use for equipment and tools employed.

The City, its Consultant or their agents may inspect and audit the books, payrolls,
accounts and records of the Contractor at any time during the period of the Contract
and at any time thereafter as deemed necessary, and the Contractor will supply
payrolls and any other records required whenever requested by the City.

ADD the following paragraph:

"6.5.6

The costs which the Contractor may, from time to time, be entitled to pursuant to the provisions
of paragraphs 6.5.1, 6.5.2 or 6.5.3 shall not include loss of profits or consequential damages
and "reasonable costs" shall be specifically defined as documented, itemized costs directly
attributable to delay and categorized as follows:

extended job supervision

extended site office overhead

extended use of construction equipment

wage and material cost escalation

extended head office overhead and profit for the work at a reasonable rate demonstrated
by the Contractor.

ADD the following paragraph:

"6.5.7

Upon notice of Delay, the contractor shall demonstrate the impact of the delay clearly identified
on each subsequent schedule update.”

15 GC 6.6 Claims for Change in Contract Price

N

CHANGE the following paragraph:
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"6.6.1 ADD to the first sentence after the first word claim “...other than covered by GC 6.5 Delays...”.
16  GC 7.1 Default Notice

17

18

19

20

A At paragraphs 7.1.2, ADD the following subsections:

“1 If, in the opinion of the Owner or Owner’s Agent, the Contractor fails to satisfactorily carry out the
obligations and duties of an employer and/or constructor as required under the Occupational
Health and Safety Act, the Owner reserves the right to immediately notify the contractor in writing
of the alleged default.

2 Upon issuance, the notice of alleged default shall be signed off by both the Contractor and the
Owner or Owner’s Agent.”

2. At paragraphs 7.1.3, ADD the following subsections

“4 In the case of an alleged default under GC 7.1.2.1, upon receipt of written notice, the Contractor
shall take action forthwith to correct the default to the satisfaction of the Owner, or Owner’s
Agent.”

3 At paragraphs 7.1.4.2, ADD the following subsections:

3 In the case of an alleged default under GC 7.1.2.1, and should the Contractor disagree with the
alleged default, the Owner or the Owner’s Agent reserves the right to terminate all or part of the
work and immediately contact the Ontario Ministry of Labour to render a decision.

4 In the case of an alleged default under GC 7.1.2.1, should it be determined by the Ontario
Ministry of Labour that a default did not occur, the Owner will reimburse all expenses to the
Contractor for the termination of all or part of the work.”

GC 7.2 Contractor's Right to Stop the Work or Terminate the Contract

A DELETE paragraph 7.2.3.1 in its entirety.

2 In paragraph 7.2.3.4 DELETE in the first and second lines the words "except for GC 5.1 - FINANCING
INFORMATION REQUIRED OF THE OWNER".

GC 8.3 Retention of Rights

A DELETE paragraph 8.3.1 and SUBSTITUTE the following:
"8.3.1 It is agreed that no act by either party shall be construed as a renunciation or waiver of any rights or
recourses."

GC 9.1 Protection of Work and Property

A ADD the following sentence at the end of paragraph 9.1.2:
“In addition, the Contractor is responsible to call all Utilities for service locates prior to commencing the work.

Should the Contractor fail to call the necessary Utilities for locates, the Contractor will be responsible for all
costs associated with the remedial measures to reinstate the existing service.”

GC 9.2 Toxic and Hazardous Substances and Materials

A DELETE paragraph 9.2.1 in its entirety.
2 DELETE paragraph 9.2.3 in its entirety.

3 ADD the following paragraph:
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"9.25.5 The reporting requirements of this provision do not relieve the Contractor from its legal

responsibilities pursuant to any municipal, provincial or federal legislation."
DELETE paragraph 9.2.8 in its entirety.
DELETE paragraph 9.2.9 in its entirety.
ADD the following sentence to the end of paragraph 9.2.6:

"The costs which the Contractor may, from time to time, be entitled to shall not include loss of profit or
consequential damages."

21 GC 10.2 Laws, Notices, Permits and Fees

N

ADD the following to the end of the first sentence in paragraph 10.2.3:
"...which were in force at the date of bid closing."

22 GC 11.1 Insurance

A

ADD the following sentence at the end of paragraph 11.1.1.1:

"If the Contractor is to engage in blasting operations, it shall ensure that it obtains an endorsement to its
general liability insurance which overrides the blasting exclusion in that general liability insurance so that the
Contractor is insured for its blasting operations until the date of acceptance of the entire work by the City. If
the Contractor employs Subcontractors for blasting operations, the Contractor shall ensure that its
subcontract includes the requirements for blasting coverage as provided herein and the additional insureds
required by this Contract".

ADD the following paragraph:

"11.1.9 The Contractor shall provide the City with an original Certificate of Insurance and shall ensure
that the City at all times is in receipt of a valid Certificate of Insurance for all the policies required
by GC 11.1. The Contractor shall ensure that the Certificate of Insurance states that thirty (30)
days prior written notice shall be given to all the named insureds in the event of any changes,
cancellation or termination of the policies. The City's receipt and acceptance of a Certificate of
Insurance is in no way an approval of the Contractor's policy or policies of insurance, and does
not affect the obligations to insure set out in this GC 11.1 -INSURANCE.

The City may withhold payment of any monies due to the Contractor under this or any other
contract until the Contractor has provided the City with a valid Certificate of Insurance as
required by this condition."

23 GC 13 Changes in the Work

A

ADD the following General Condition:
"GC 13 CHANGES IN THE WORK

13.1 The Contractor shall inform the Surety Company or Companies who have issued Performance Bonds
or Labour and Material Payment Bonds for this Contract, if any change to the Contract requires
adjustments of the bonds, the Contractor shall initiate and pay for such adjustments.

13.2 The Contractor shall advise the Consultant if the schedule is affected by any change and obtain
authorizations from the Consultant before proceeding with related work which may affect contemplated
changes. The Contractor shall advise the Consultant of the effect on the overall schedule, if any, due to




Barrhaven Fire Station No. 47 Section 00 73 00
3559 Greenbank Road, Ottawa SUPPLEMENTARY CONDITIONS CCDC 2-2008
City of Ottawa Project No.CR006495 Page 8

changes required by a Change Directive".

24  GC 15 Municipal Freedom of Information and Protection of Privacy
A ADD the following:
"GC 15 MUNICIPAL FREEDOM OF INFORMATION AND PROTECTION OF PRIVACY

15.1  The Contract, including all Contract Documents, shall become public information, unless the Contractor
specifically requests that certain parts of the Form of Tender remain confidential subject to the
Municipal Freedom of Information and Protection of Privacy Act"."

25 GC 16 Retail Sales Tax-Non-Resident Contractors
A ADD the following General Condition:
"GC 16 RETAIL SALES TAX - NON-RESIDENT CONTRACTORS

16.1 If the Contractor is a non-resident Contractor, as defined in the Retail Sales Tax Act, R.S.0. 1990,
c.R.31 as amended, it will obtain and provide the City with a duplicate copy of a valid certificate issued
by the Minister of Revenue indicating that the Contractor has fulfilled its obligation to deposit funds or a
guarantee bond with the Treasurer of Ontario to secure payment of the tax payable in respect of
tangible personal property consumed or used pursuant to or in the carrying out of the Contract.

16.2 The non-resident Contractor will provide the certificate within seven (7) Working Days of the date the
City requests it. If the non-resident Contractor fails to provide the appropriate certificate within the time
limit specified by this condition, the City may, in addition to any other remedies which it might have,
withhold from payment to the non-resident Contractor, an administration fee, to be determined by the
City, to cover costs incurred by the City to comply with the requirements of the Retail Sales Tax Act."

END OF DOCUMENT
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1 General Liability Insurance

A In paragraph 1, REVISE limit of General Liability Insurance stated in the first line and the second line to

change from “...$2,000,000...” to READ as $5,000,000.

2 In paragraph 1, REVISE deductible of General Liability Insurance stated in the third line to change from
“...$5,000...” to READ as $10,000.00.

2 Automobile Liability Insurance

A In paragraph 2, REVISE limit of Automobile Liability Insurance stated in the second line to change from
“...$5,000,000...” to READ as $2,000,000.

3 “Broad Form” Property Insurance

A In paragraph 4, REVISE deductible of Broad Form Property Insurance stated in the fourth line to
change from “...$5,000...” to READ as “...$10,000...".

4 Standard Exclusions
A In paragraph 7.1, DELETE reference to “...Asbestos...” and “...Mould...”

2 ADD new Paragraph 7.2 to reads as follows:

“7.2 Provide task specific insurance for Asbestos and Mould Abatement specified as part of the
project scope of work as a change to the contract after contract award if and when mould or
asbestos is found to be present during the project work planning and preparation. The
Contractor shall provide a special Ryder from their Insurance Broker waiving the clauses identified
within 7.1 above.”

END OF SECTION






